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Family of Medium Tactical Vehicles (FMTV)

The program intends to provide armor kits for use on trucks deployed
to Iraq.

The Family of Medium Tactical Vehicles (FMTV) is a family of 2.5-ton and 5-ton vehicles and trailers based on a
common truck cab, chassis, and internal components.  The trucks’ components are primarily non-developmental
items integrated in rugged tactical configurations.  The light-medium tactical vehicles are 2.5-ton payload capacity

models consisting of cargo, airdrop cargo, and van variants.  The medium tactical vehicles are 5-ton payload capacity
models consisting of cargo (with and without material handling crane), long wheel base cargo (with and without material
handling crane), airdrop cargo, tractor, wrecker, dump, and airdrop dump variants.  New variants not yet operationally
tested or in production are a 5-ton expansible van, a load handling system (palletized loading) truck-with-trailer, and a
10-ton dump truck.  The Army designated the first 11,000 of the trucks produced the A0 version; subsequent production
trucks are designated the A1 version.  The Army has a total acquisition objective of 83,000 trucks and 10,000 trailers; and
has fielded over 21,000 A0 and A1 trucks and 1,300 trailers.

The Army conducted initial operational testing at Ft. Bragg, North Carolina, in three phases.  Phase I, conducted
September-December 1993, was terminated for poor demonstrated reliability.  Phase II, conducted June-November 1994,
was interrupted and cancelled when the soldiers of the test unit deployed to Haiti.  Phase III, conducted April-July 1995,
was the basis of the DOT&E test and evaluation report to Congress.

The Army made the first full-rate production decision in August 1995.  During 2003 the contract was re-competed in a
program called the FMTV Competitive Re-buy.  The Army awarded the contract to Stewart and Stevenson Tactical
Vehicle Systems (the incumbent).

TEST & EVALUATION ACTIVITY
FMTV testing during FY03 included follow-on production testing to verify the performance and quality of current
production A1 vehicles.  Testing also included government competitive testing to verify performance, reliability,
 maintainability, and conformance to the technical data package of the upgraded A1 vehicles submitted by the two
Competitive Re-buy contractors.

Limited User Tests are planned for the expansible van in June 2005, the load-handling system in October 2005, and the
10-ton dump truck in May 2006.

TEST & EVALUATION ASSESSMENT
Based on prior operational test and evaluation and current production testing, the FMTV trucks continue to be effective
and suitable.  The reliability for each of the variants has improved from the A0 to the re-buy trucks.  The minor changes
between the A1 truck and the re-buy trucks do not require additional operational testing.  Residual concerns can be
addressed in the planned production verification tests and the limited user tests of the expansible van, the load-handling
system truck-with-trailer, and the 10-ton dump
truck.  The Test and Evaluation Master Plan
will be updated to reflect this.  The program
intends to provide armor kits for use on trucks
deployed to Iraq.  The Test and Evaluation
Master Plan will include plans to conduct
survivability testing of trucks with these
armor kits.  Although safety issues related to
failed drivelines have been addressed with
modified driveshafts, the program office is
investigating an improved driveshaft.
DOT&E will follow this development.
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